	Phase
	Duration
(month)
	Start (T0+)
	End (T0+)
	Activities
	Payment Milestone
(upon phase completion in %)
	Payment Amount in EUR 


	Site mobilization of the contractor
	6
	0
	6
	Schedule, Quality Plan (supplier and Major sub-suppliers), Inspection and Test Plan, List of subcontractors, Execution Design, construction methods, Material Specification 
Coordination lan, PPSPS, PRE and request for accesses of the contractor on site. 
Site Construction facilities (if any) installed.
	5
	To be added

	B18 construction
	26
	6
	32
	
	
	To be added

	Foundations & Basement
	
	
	
	
	10
	

	Superstructures
	
	
	
	
	15
	

	B20 Construction
	26
	6
	32
	
	
	To be added

	Foundations & Basement
	
	
	
	
	10
	

	Superstructures
	
	
	
	
	15
	

	B63 Construction
	18
	14
	32
	
	
	To be added

	Foundations & Basement
	
	
	
	
	10
	

	Superstructures
	
	
	
	
	10
	

	K2 Bridge
	12
	6
	18
	
	
	To be added

	Foundations
	
	
	
	
	5
	

	Superstructures
	
	
	
	
	5
	

	K3 Bridge
	12
	6
	18
	
	
	To be added

	Foundations
	
	
	
	
	5
	

	Superstructures
	
	
	
	
	5
	

	Rack S1
	6
	26
	32
	
	5
	To be added

	
	
	
	
	Total Amount
	100%
	To be added



